
POLREP *343 -, .
FAIRMONT COKE WORKS
FAÎ MONT, MARION COUNTY, WV 26554
CERCLA REMOVAL ACTION
ATTN: DENNIS CARNEY, CHARLIE KLEEMAN,
GREGG CRYSTALL, ERD/OERR

I. SITUATION (MONDAY, 08/14/95, 1830 HOURS)
A. PERSONNEL ON SCENE: EPA-1, ERCS-11, TAT-2
B . WEATHER ON .SCENE; PARTLY CLOUDY, HOT. AND HUMID

WITH TEMPS IN THE LOW 90'S.
,. ' • C. AGENCY COSTS AS OF 08/09/95 CEILING

EPA (DIRECT) , $ 140,912 $ 150,000
EPA (INDIRECT) 220,201 270,000
TAT 447j877 , ^ 450,000
ERGS 4,230,400 4,525,114

'. OTHER "; - "' - ' : . • . ' ' .- ' . • ' ' " . " -
UNALLOCATED 602,480

. '..... i $ 5,039,390 $ 5,997,594

D. CSC POWELL ON-SITE TO DIRECT REMOVAL OPERATIONS.

II. ACTIONS TAKEN .
A. ERCS COMPLETED DECON OF FRAC TANK #1 WITH A HIGH

PRESSURE STEAM CLEANER ALONG WITH A COPUS BLOWER
AND PREPARED IT FOR DEMOBE. TAT CONTINUED PREENTRY
AIR MONITORING OF FRAC TANK /I PRIOR TO THE
CONFINED SPACE ENTRY. TAT OBSERVED 20 PPM ABOVE
BACKGROUND ON THE MICRQTIP(PID) IN THE HEAD SPACE
OF THE TANK. DECON OPERATIONS CONTINUE IN LEVEL

B. ERCS PLACED 17 LOADS (139 TO DATE) OF BARROW
, MATERIAL ALONG THE SLOPES OF 'THE NORTH LANDFILL
AND ALSO PLACED SILT BARRIER FENCING AS A
STABILIZATION MEASURE.

i C. ERCS TRANSMITTED THE ANALYTICAL PROFILE FOR THE
DECON WASTE WATER FROM TANK ZZT-31 AND RE-
SCHEDULED TtD OF WASTE WATER FOR WEDNESDAY,
6/16/95*

D. TAT TO REVIEW POST ENGINEERING REPORTS DEVELOPED
BY ERCS, TO INCLUDE VOLUMETRIC FLOW RATES FOR SITE
DRAINAGE AREAS.

E. ERCS CONTINUED DUST CONTROL MEASURES AS NEEDED.
F. ERCS SURVEY GRADES FOR 12 " CORRUGATED PLASTIC PIPE

. FROM RE-DEPOSITED SLUDGE AREA TO LEACHATE AREA
OUTFALL ENTERING OXIDATION POND 2,

G. ERCS BEGIN REINFORCING DROP BOX /2.
H. CALCIUM OXIDE (22.3 TONS) AND KILN DUST (24.65

. TONS) DELIVERED TO SITE FOR SLUDGE STABILIZATION.
' I. THE OSC1 CONTACTED ERCS C.O. TO DISCUSS STATUS OF

, FUNDING. THE C.O, IS UNABLE TO OBLIGATE FUNDS DUE
v } TO HQ'S INABILITY TO TRANSMIT, REVIEW, AND/OR
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APPROVE THE REGION'S REQUEST.
- J. THE,OSC ATTEMPTED TO CONTACT ERD FOR AN UPDATE ON

THE* STATUS OP THE COMPTROLLER'S REVIEW OF THE
SITE'S PR. VOICE MAIL WAS PERVASIVE.

III. FUTURE PLANS
A. . ERCS TO COMPLETE T&D OF THE SLUDGES FROM THE

FORMER TANK 2ZT31 AND COMPLETE DECON OF FRAC TANK.
B. TAT AWAITS THE FINAL RESULTS OF OXIDATION POND #2

COMPOSITE SAMPLE FROM WESTON REAC FOR LANDFILL,
REQUIREMENTS AND RATIOS FOR POSSIBLE FUTURE
STABILIZATION OF OXIDATION POND SLUDGES.

C. ERCS TO CONTINUE DUST CONTROL MEASURES AND
CONTINUE SITE GRADING OPERATIONS TO IMPROVE i
STORMWATER DRAINAGE. !

D. ERCS TO CONTINUE EROSION CONTROLS IN NORTH
LANDFILL AREA. -

E. ERCS TO BEGIN FIELD TESTING OXIDATION POND SLUDGE
STABILIZATION PROCEDURES.

F. ERCS TO BEGIN INSTALLATION OF 12-INCH DIAMETER
PIPE FROM REDEPOSITED SLUDGE AREA TO LEACHATE AREA
ENTERING OXIDATION POND 2.

G. ERCS PREP FOR STABILIZATION OF OXIDATION POND
SLUDGES PILOT.

H. OSC AWAITS HQ COMPTROLLER APPROVAL OF PR FOR
> •'• FUNDING INCREASE. , ' , : r.

EDWARD M. POWELL, OSC
U.S. EPA - REGION III
WHEELING, ;WV .
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